City of Wanneroo

Active Transport Plan 2026/27 - 2030/31

Part B: Implementation

Making the City a liveable place where active transport is safe, connected, convenient and widely accepted as a form of sustainable transport by all ages and abilities.

City of Wanneroo

Contents

1.0 Action Plan 2
2.0 Monitoring and Evaluation 8
3.0 Funding 10
4.0 Implementation 10
4.1 Capital Works Including Active Transport Enhancement 12
4.2 Recurring Program 16
4.3 Signalised Pedestrian Crossing Projects 21
4.4 Line Marking and Wayfinding Projects 22
4.5 New Bus Shelter Installation program 2026/27 - 2030/31 24

DRAFT

1.0 Action Plan

Objective	Actions	Lead Service Unit(s)	Supporting Service Unit(s)	Measure	Supporting Strategies & Plans	Funding
1- Implement and prioritise infrastructure that supports streets as places, where active transport is safe, connected, and convenient for all ages and abilities.	a. Deliver priority projects listed in Section 4.	Infrastructure Capital Works Traffic Services	Asset Maintenance Asset Planning Place Management Parks & Conservation Maintenance Place Management	Length (km) and % delivery of priority projects listed in Table 4 of the Plan by 30 June 2031.	Council Plan Transport Strategy Active Transport Plan Transport Plan Urban Forest Strategy Asset Management Plans Asset Management Strategy Place Strategy	Operating Capital Grants
	b. Establish a proactive program to address common disability access barriers across the City's pathway network including, but not limited to, missing kerb ramps, grab rails that hinder accessibility and steep pathway segments.	Asset Planning Traffic Services	Asset Maintenance Infrastructure Capital Works	% of identified infrastructure related disability access barriers prioritised for upgrade and listed for action in the LTFP.	Road Safety Management Plan Community Development Plan	Operating budget Capital works. External grants
	c. Ensure reporting channels for pathway access barriers and safety issues are accessible to all ages and abilities.	Communications & Brand	Community Development Traffic Services	User friendly reporting channels accessible to all ages and abilities on the City's Website	Community Development Plan Customer First Strategy Road Safety Management Plan	Operating budget
2 – Support safe, connected, and convenient active transport access to public transport services.	a. Implement outstanding recommendations from historical station access strategies developed by the PTA for Butler and Clarkson train stations.	Traffic Services	Asset Maintenance Infrastructure Capital Works	% of recommendations reviewed and prioritised in accordance with the Pathways Policy and listed for action in the LTFP.	Council Plan Transport Strategy Active Transport Plan Transport Plan Asset Management Plans Asset Management Strategy	Operating budget Capital works. External grants
	b. Review active transport network within a 10-minute trip radius from train stations and bus transit hubs,	Traffic Services		% of area within a 10-minute trip radius reviewed and prioritised in accordance with		

Objective	Actions	Lead Service Unit(s)	Supporting Service Unit(s)	Measure	Supporting Strategies & Plans	Funding
	prioritise improvements in accordance with the Pathways Policy and update the LTCN.			the Pathways Policy and listed in the long-term capital works program.	Community Development Plan Place Management	
	c. Provide and maintain shelters at bus stops in accordance with the Bus Stop Infrastructure Policy.	Traffic Services Asset Planning	Asset Maintenance Infrastructure Capital Works	% increase in bus shelter assets at bus stops		
3 – Ensure adequate end-of-trip facilities and pathways are included in structure plans, subdivisions, individual development, and community facilities to encourage active transport.	a. Develop a systematic and collaborative internal review process to ensure conditions are added to planning and subdivision approvals that require applicants to provide end-of-trip facilities and/or pathways in accordance with relevant policies and guidelines.	Approval Services Land Development	Traffic Services	Process developed and mechanism to track its use implemented.	Council Plan Local Planning Strategy Transport Strategy Active Transport Plan Transport Plan Asset Management Plans Asset Management Strategy	Operating budget
	b. Prepare a local planning policy for bicycle parking and end-of-trip facilities.	Strategic Land Use Planning and Environment	Approval Services Traffic Services	Local planning policy adopted for bicycle parking and end-of-trip facilities.		
	c. Review existing and future design of City-managed premises and community facilities, identify deficiencies in the provision of bicycle parking, end-of-trip change facilities, repair stations, and accessible pathways.	Asset Planning Community Facilities	Traffic Services	% facilities reviewed, and recommendations planned to be actioned in the Long-Term Capital Works Program.		
4 - Well-maintained routes, free from debris and uneven surfaces.	a. Enhanced program and increased frequency of shared path sweeping on the long-term cycle network.	Asset Maintenance	Traffic Services	km of shared pathways swept on long-term cycle network routes per month.	Council Plan Active Transport Plan Asset Management Plans Asset Management Strategy	Operating budget
	b. Develop an asset condition rating-based priority list and	Asset Planning	Infrastructure Capital Works	km of asphalt shared pathway resurfaced, condition	Council Plan Active Transport Plan	Operating budget

DRAFT

Objective	Actions	Lead Service Unit(s)	Supporting Service Unit(s)	Measure	Supporting Strategies & Plans	Funding
	renewal program for existing asphalt shared pathways reaching the end of their serviceable lifespan; including widening in accordance with the Pathways Policy.			assessment data of existing asset inventory completed and prioritised program list developed.	Asset Management Plans Asset Management Strategy	Capital works. External grants
5- Delivering safe and comfortable active transport routes.	a. Deliver priority MRWA-approved signalised mid-block crossings shown in Figure 12 on arterial dual lane road crossings to encourage active transport to schools, public transport, community facilities, and workplaces.	Traffic Services	Asset Maintenance Infrastructure Capital Works	Number of MRWA approved signalised mid-block crossing projects delivered.	Council Plan Local Planning Strategy Transport Strategy Active Transport Plan Transport Plan Road Safety Management Plan	Operating budget Capital works. External grants
	b. Investigate feasibility of other signalised mid-block crossings at other strategic locations shown in Figure 12 and where applicable, apply to MRWA for approval for inclusion in the next Active Transport Plan.	Traffic Services	Asset Maintenance Infrastructure Capital Works	Number of signalised mid-block crossing projects in Figure 12 investigated, feasibility confirmed, approved by MRWA, and listed for action in the LTFP and the next Active Transport Plan.	Council Plan Local Planning Strategy Transport Strategy Active Transport Plan Transport Plan Road Safety Management Plan	Operating budget
	c. Enhance public spaces in priority activity centres and high-pedestrian areas through placemaking initiatives such as urban greening, public art, reduced speed limits, parklets, and prioritising pedestrian accessibility.	Place Management	Traffic Services Infrastructure Capital Works Cultural Development	Number of Placemaking initiatives in activity centres and high-pedestrian areas.	Place Strategy Road Safety Management Plan Community Development Plan	Operating budget Capital works. External grants
	d. Investigate and advocate for reduced speed limits lower than 50km/hr in areas of high pedestrian activity such as schools, parks, and shopping precincts.	Traffic Services	Nil	Number of identified high-pedestrian activity area road segments with a reduced speed limit.	Road Safety Management Plan	Operating budget

DRAFT

Objective	Actions	Lead Service Unit(s)	Supporting Service Unit(s)	Measure	Supporting Strategies & Plans	Funding
6- Improve route planning with improved data collection, wayfinding on the ground.	a. Continue to monitor Active Transport in the community by obtaining volume counts along key LTCN routes.	Traffic Services	Place Management	Number of trips on key LTCN routes, number of regularly monitored sites established.	Council Plan Transport Strategy Active Transport Plan Place Strategy	Operating budget Capital works
	b. Continue line marking of primary and secondary LTCN routes to aid in wayfinding.	Traffic Services	Asset Maintenance Infrastructure Capital Works	km of completed line marking	Council Plan Transport Strategy Active Transport Plan Place Strategy	Operating budget Capital works
	c. Review and ensure Your Move shared path and off-road trail route maps are kept up to date.	Traffic Services	Communications & Brand	review each year and update South, Central and North Your Move Maps as required subject to network changes.	Council Plan Transport Strategy Active Transport Plan	Operating budget
	d. Establish and begin implementation of wayfinding along LTCN routes	Traffic Services	Asset Maintenance Infrastructure Capital Works	km of routes denoted by wayfinding	Council Plan Transport Strategy Active Transport Plan Place Strategy	Operating budget Capital works
	e. Complete Mobility Mapping for the Clarkson, Ocean Keys, Girrawheen, and Two Rocks activity centres to provide accessible journey-planning information, empowering people with disabilities to confidently navigate the pathway network.	Traffic Services	Asset Planning Customer & Information Services Community Development	Publication and integration of accessible Mobility Maps on the City website.	Community Development Plan Road Safety Management Plan	Operating budget
7- Land-use planning to support increased use of active and public transport through appropriate zoning and densities around centres, transport hubs, and corridors.	a. Review land use and density across the City to expand opportunities for more compact, walkable, mixed-use spaces—particularly around activity centres, transit corridors and hubs.	Strategic Land Use Planning and Environment	Approval Services	Reviews completed in mixed R-Code residential areas of Koondoola/Girrawheen and Wanneroo as part of preparing Local Planning Scheme No. 3.	Transport Strategy Active Transport Plan Structure Plans	Operating budget
8 – Consistent application and	a. Consistent application of the Pathways Policy in the City's internal	Approval Services	Asset Planning Traffic Services	Publish standard drawings on the City Website as per Table 1	Council Plan Transport Strategy	Operating budget

DRAFT

Objective	Actions	Lead Service Unit(s)	Supporting Service Unit(s)	Measure	Supporting Strategies & Plans	Funding
continuous improvement of the Pathways Policy.	design and subdivision design approval process and when prioritising requests for active transport infrastructure.	Infrastructure Capital Works Land Development		of the Pathways Policy; km of future active transport infrastructure prioritised.	Active Transport Plan Transport Plan	
	b. Ensure the Policy is updated to integrate with latest design standards & guidelines guiding delivery of active transport infrastructure, State Government planning and supporting City Policies.	Traffic Services	Infrastructure Capital Works Asset Planning Land Development Approval Services Place Management Parks & Conservation Maintenance	Policy is updated in 2027 and 2030 in accordance with the City's Policy review process.	Council Plan Transport Strategy Active Transport Plan Transport Plan Urban Forest Strategy Asset Management Plans Asset Management Strategy Community Development Plan	Operating budget
	c. Include further emphasis on pedestrian-first design principles and complementary amenities, such as trees, seating and lighting are detailed within City Policy and design standards and processes.	Traffic Services	Place Management	Pedestrian-first design principles and complementary amenities are detailed within City Policy and design standards.	Council Plan Transport Strategy Active Transport Plan Transport Plan Urban Forest Strategy Place Strategy	Operating budget
9 – Educate the community on health and economic benefits and encourage schools, workplaces, and residents to choose active transport as an alternative to car travel.	a. Support key State or national advocacy such as WA October Bike Month, Ride2Work Day, Ride2School Day, Walk Safely to School Day, World Bicycle Day.	Traffic Services	Communications & Brand Events	Number of dedicated events or social media campaigns launched for each identified advocacy campaign	Council Plan Transport Strategy Active Transport Plan Public Health Plan	Operating budget External grants
	b. **Facilitate community active travel activities/workshops each year.**	Traffic Services	Communications & Brand Place Management Community Development	A minimum of four activities/workshops facilitated annually	Road Safety Management Plan Public Health Plan	Operating budget External grants

DRAFT

Objective	Actions	Lead Service Unit(s)	Supporting Service Unit(s)	Measure	Supporting Strategies & Plans	Funding
	c. Advocate for schools and Workplaces to join the Department of Transport & Major Infrastructure Your Move behaviour change program.	Traffic Services	Communications & Brand	Number of new community stakeholders or schools engaged to participate in the Your Move program.		Operating budget External grants
	d. Continue to emphasise and prioritise facilitating Safe Routes to school creation and support through infrastructure improvements.	Traffic Services	Asset Maintenance	Four Schools receive SR2S with infrastructure improvements planned.	Road Safety Management Plan Public Health Plan	Operating budget External grants
	e. Publish quarterly social media messaging to educate and encourage active transport, including promoting WestCycle & Department of Transport & Major Infrastructure initiatives.	Traffic Services	Communications & Brand	At least one social media posts each quarter through City of Wanneroo communication channels promoting cycling.	Council Plan Transport Strategy Active Transport Plan Public Health Plan	Operating budget External grants
	f. Encourage City staff to walk, ride or wheel to work through continued participation in Your Move as a workplace and key State or national advocacy initiatives.	Traffic Services	Communications & Brand People and Culture (WH&S)	Number of employees using active transport to and from work.	Council Plan Transport Strategy Active Transport Plan Public Health Plan	Operating budget External grants
	g. Support events at Splendid Park that enable participation, education, and competition in bike riding as a sustainable and healthy form of active transport.	Community Facilities	Traffic Services Communications & Brand Events	Number of events held specific to bike riding	Council Plan Transport Strategy Active Transport Plan Public Health Plan	Operating budget External grants
	h. Investigate the feasibility of a neighbourhood targeted project to engage sedentary populations and increase active travel active travel for greater physical activity and health benefits.	Traffic Services	Community Development Place Management Communications and Brand	Investigation complete with recommendations proposed prior to expiry of the Plan.	Community Development Plan	Operating budget

2.0 Monitoring and Evaluation

The progress towards the objectives of the Plan will be monitored and evaluated at different intervals. Quarterly reporting will occur at a high level against the objectives of the Council Plan and associated service unit plans. The Plan will also be evaluated at its conclusion following the 2031 Census against 2026 as a baseline, the bi-annual National Walking and Cycling Participation Survey using 2025 as a baseline and at the City's next Liveability Survey using 2024 as a baseline. These surveys will be reported against to quantify changes in active transport participation and measure improvements against known barriers to making it a safe, connected, convenient and comfortable choice over private vehicle trips in the City. Operational monitoring and evaluation of progress against the measures of each action detailed in the Action Plan above will also occur, with the Table below describing the planned frequency and reporting methods.

Action		Measure	Frequency	Reporting Method
1	a.	Length (km) and % delivery of priority projects listed in Table 4 of the Plan by 30 June 2031.	Six monthly	Project Status reporting
	b.	% of identified infrastructure related disability access barriers prioritised for upgrade and listed for action in the LTFP.	Annual	LTFP, operational monitoring and evaluation register
	c.	User friendly reporting channels accessible to all ages and abilities on the City's Website	By 30 June 2031	operational monitoring and evaluation register
2	a.	% of recommendations reviewed and prioritised in accordance with the Pathways Policy and listed for action in the LTFP.	Annual.	LTFP, operational monitoring and evaluation register
	b.	% of area within a 10-minute trip radius from stations reviewed and prioritised in accordance with the Pathways Policy and listed for action in the LTFP.	Annual	LTFP, operational monitoring and evaluation register
	c.	% increase in bus shelter assets at bus stops	Annual	operational monitoring and evaluation register
3	a.	Process developed and mechanism to track its use implemented.	Annual	operational monitoring and evaluation register
	b.	Local planning policy adopted for bicycle parking and end-of-trip facilities.	By 30 June 2031	operational monitoring and evaluation register
	c.	% facilities reviewed, and recommendations listed for action in the LTFP.	Annual	LTFP, operational monitoring and evaluation register
4	a.	km of shared pathways swept on long-term cycle network routes per month.	Annual	operational monitoring and evaluation register
	b.	km of asphalt shared pathway resurfaced, condition assessment data of existing asset inventory completed and prioritised program list developed.	Annual	operational monitoring and evaluation register
5	a.	Number of MRWA approved signalised mid-block, zebra and warden-controlled children crossing projects delivered within proximity to schools, train stations and activity centre precincts.	Six monthly	Project Status reporting
	b.	Number of signalised mid-block crossing projects in Figure 12 investigated, feasibility confirmed, approved by MRWA, and listed for action in the LTFP and the next Active Transport Plan.	Annual	operational monitoring and evaluation register

DRAFT

Action		Measure	Frequency	Reporting Method
	c.	Number of Placemaking initiatives in activity centres and high-pedestrian areas.	Annual	operational monitoring and evaluation register
	d.	Number of proposed speed limit reductions to MRWA; Number of high-pedestrian activity area road segments with a reduced speed limit.	Annual	operational monitoring and evaluation register
6	a.	Number of trips on key LTCN routes, number of regularly monitored sites established.	Annual	operational monitoring and evaluation register
	b.	km of completed line marking	Six monthly	Project Status reporting
	c.	review each year and update South, Central and North Your Move Maps as required subject to network changes.	Annual	operational monitoring and evaluation register
	d.	km of routes denoted by wayfinding	Six monthly	Project Status reporting
	e.	Publication and integration of accessible Mobility Maps on the City website.	Annual	operational monitoring and evaluation register
7	a.	Reviews completed in mixed R-Code residential areas of Koondoola/Girrawheen and Wanneroo as part of preparing Local Planning Scheme No. 3.	By 30 June 2031	operational monitoring and evaluation register
8	a.	Publish standard drawings on the City Website as per Table 1 of the Pathways Policy. km of future active transport infrastructure prioritised.	By October 2027 Annual	operational monitoring and evaluation register
	b.	Policy is updated in 2027 and 2030 in accordance with the City's Policy review process.	October 2027 & 2030	Council Report
	c.	Pedestrian-first design principles and complementary amenities are detailed within City Policy and design standards.	By October 2027	Council Report
9	a.	Number of dedicated events or social media campaigns launched for each identified advocacy campaign	Annual	operational monitoring and evaluation register
	b.	A minimum of four activities/workshops facilitated annually	Annual	operational monitoring and evaluation register
	c.	Number of new community stakeholders or schools engaged to participate in the Your Move program.	Annual	operational monitoring and evaluation register
	d.	Four Schools receive SR2S with infrastructure improvements planned.	Six monthly	Project Status reporting
	e.	At least one social media posts each quarter through City of Wanneroo communication channels promoting cycling.	Quarterly	operational monitoring and evaluation register
	f.	Number of employees using active transport to and from work.	Annual	operational monitoring and evaluation register
	g.	Number of events held specific to bike riding	Annual	operational monitoring and evaluation register
	h.	Investigation complete with recommendations proposed prior to expiry of the Plan.	By 30 June 2031	operational monitoring and evaluation register

DRAFT

3.0 Funding

The City's previous plan included State and private developer led projects. Instead, this Plan has focuses on delivering projects that are within the City's control. This emphasises the City's commitment to provide safe, accessible, and convenient active transport infrastructure and programs. The Plan includes a combination of capital projects and operational initiatives proposed to be funded in the City's 10-year Long-term Financial Plan (LTFP), made up of several funding sources:

- City funded capital works projects that include active transport enhancements.
- City funded new and upgraded pathways prioritised by the Pathways Policy under a dedicated 5-year 'Recurring Program'.
- 50/50 Western Australian Bicycle Network (WABN) Grant funded projects; applied to projects eligible under the applicable grant guidelines.
- City funded renewal of pathways that have reached the end of their asset lifecycle.
- Federal Government Active Transport Funded projects, fully allocated to projects outside the City until 2028/29 with no advice received regarding if or when the next intake be announced.
- Other State or Federal Government transport grant funded projects (e.g. Road Improvement, Roads to Recovery, election commitments) applied to projects eligible under the applicable grant guidelines.
- Developer Contribution Scheme funding where applicable.

The priority of capital projects and operational initiatives in the Plan may be subject to change in accordance with the annual 10-year LTFP and budget adoption processes.

4.0 Implementation

The aspiration of the Plan is to deliver up to 35 km of new & upgraded pathways prioritised in accordance with the Pathways Policy, eight (8) route line marking and/or wayfinding projects, nine (9) mid-block signalised pedestrian crossings and 57 Bus Shelters prioritised in accordance with the Bus Stop Infrastructure Policy.

The Map below shows the Capital Works (CW) that will include active transport enhancements and new or upgraded pathways prioritised by the Pathways Policy under a dedicated 5-year Active Recurring Program (RP); followed by tables listing each project that the Plan aims to deliver each financial year in sections 4.1 to 4.5.

See **Part A, Figure 12** for the map of Signalised Crossing Projects shown in section 4.3.

Line Marking and Wayfinding projects listed in section 4.4 are not shown on the map and routes can be viewed via the online LTCN map. For bus shelter locations shown in section 4.5, search by stop number by visiting ' Stops Near You' on the Transperth website.

DRAFT



ID	Name
CW10	Alexander Drive from Arduaine Street to Queensway Road
CW11	Brazier Road from Yanchep Beach Road to Capricorn Esplanade
CW12	Butler Station to Alkimos Station shared path and Safe Active Street - Stage 2
CW14	Santa Rosalia Vista / Pinjar Road & Seurat Loop / Cezane Bend Safe Active Street
CW17	Wanneroo Road from Kirkstall Dr to Scenic Dr
CW21	Girrawheen Avenue from Amberton Avenue to Beach Road & Hudson Avenue to Marangaroo Drive
CW22	Pinjar Road from Joondalup Drive to north shopping centre access road
CW23	Marmion Avenue from Yanchep Beach Road to Botanic Boulevard
CW27	Dundebar Road from Griffiths Road to Steven Street
CW28	Wanneroo Road from Calabrese Ave to Scenic Dr
CW29	Dundebar Road from Civic Drive to Griffiths Road
CW30	Yanchep Beach Road from Marmion Ave to Spinnaker Blvd
CW31	Flynn Drive from Wanneroo Road to Old Yanchep Road
CW32	Flynn Drive from Wanneroo Road to Tropicbird Drive
CW33	Gnangara Road from Wanneroo Road to Hartman Drive
CW34	Marmion Avenue from Anchorage Drive to Hester Avenue
CW35	Rocca Way from Dundebar Road to Conlan Avenue
RP15	Clubhouse Lane from The Green Lifestyle Village to Lakelands Drive
RP17	Speranza Parkway from No. 7 to San Teodoro Avenue
RP18	Navy Court from existing footpath in Shortridge Way with PAW to Christian Circle
RP19	Buckingham Drive PAW (69 P) connection to Ocean Reef Road
RP20	Marangaroo Drive from Highclere Blvd to Jefferson Drive
RP21	St Andrews Drive from Yanchep Beach road to Sun City Country Club
RP22	Wanneroo Road from Neerabup Road to 10th lighthorse trail carpark
RP23	Babylon Bend from north of Monsanto Street to Zappeion Entrance
RP24	Badley Loop from Impington Road to Connolly Drive
RP25	Camrose Lane from Osterley Terrace to Birmingham Way
RP26	Kulana Way from Fineview Crescent to Turner Parkway
RP27	Woburn Street from Scido Rise to Portchester Drive
RP28	Worth Street from Hacienda Drive to Lantern Way
RP29	Pitchford Glade from Trask Dale to Kempton Grove PAW
RP30	Decourcey Way and Chancellor Rise Safe Active Street from Highclere Boulevard to Hepburn Avenue
RP31	Two Rocks Rd from Reef Break Drive to Bus Stop 28938
RP34	Elliot Road from Wanneroo Road to Wyatt Road
RP36	Keith Griffith Drive from James Gilmour Way to Rampage Street
RP37	Paxton Way from Gosford Meander to Sistana Road
RP40	Marangaroo Drive from Koondoola Avenue to Callison Way
RP42	Nicholas Road from No. 190 to Verteramo Way intersection
RP43	High Road from Quarkum Street to Scott Road
RP45	Callison Way from 95 Callison Way to Varcoe Road
RP47	Norwich Lane from Portchester Drive to Chiddingstone Way
RP53	Marmion Avenue from Morwell Street to Grampians loop
RP54	Wanneroo Road from San Rosa Rd to Ariti Ave
RP55	Addington Way from Leigh Court to Marangaroo Drive
RP56	Brazier Road from Compass Circle to Lagoon Drive
RP57	Avondale Court from Faro Way to Marmion Avenue
RP58	Monaghan Circle from No. 33 to 53
RP60	Castroreale Blvd from Messina Drive to San Teodoro Avenue

ID	Name
CW13	Zebra crossing - Dundebar Road / Rocca Way intersection
CW15	Crossing - Two Rocks Road beach carpark access
CW18	Zebra crossing - Ocean Keys Boulevard / Ebb Way intersection
CW19	Zebra crossing - Peony Boulevard east of Marmion Ave
CW20	Zebra crossing - Brazier Road within Yanchep Lagoon Precinct
CW24	Zebra crossing - Aurora Esplanade south of Reflection Boulevard
CW25	Zebra crossing - Maritime Drive / Jindalee Boulevard intersection
CW26	Zebra crossing - Portside Promenade south of Shorehaven Boulevard
RP11	Crossing - Berkeley Road / Mirrabooka Avenue intesection
RP12	Crossing - Kingsway / Alhambra Parkway intersection
RP13	Shipmaster Avenue from Shipmaster Ave to Marmion Ave
RP14	Children Crossing - Spring Hill south of Jaeger Bend
RP16	Crossing - Mansfield Avenue west of Haverhill Road
RP35	Crossing - Hackney Way / Kaiber Ave (East) intersection
RP38	Zebra Crossing - Addington Way / Giralt Road intersection
RP46	Crossing - Ningaloo Bend / Jamaica Lane intersection
RP48	Crossing - Piazza Link / Longnor Parkway intersection
RP49	Zebra Crossing - Salcott Road from Hainsworth Park to Emmanuel Christian College
RP50	Zebra Crossing - Church Street / Taywood Drive and Scenic Drive intersection

CITY OF WANNEROO ACTIVE TRANSPORT PLAN: NETWORK AND PROJECT MAP

LTCN STATUS

- Primary
- Local
- Secondary
- Not on LTCN

- Primary Route
- Secondary Route
- Local Route
- Not on LTCN

- Current Long Term Cycle Network
- State Road (MRWA)
- Railway Station
- Railway

Credits: Copyright © Phil Jones Associates Ltd.

PJA
G.03, Wenlock Studios
50-52 Wharf Road
London N1 7EU

FIGURE NO. 09 REVISION A
DATE 29/05/2026 SCALE 1:175,000
DRAWN FB REVIEWED RS

4.1 Capital Works Including Active Transport Enhancement

Planned Year	Map ID	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 1 - 2026/27	CW12	Developing Coastal	1 - PRIMARY	Alkimos	Butler Station to Alkimos Station shared path and Safe Active Street	Stage 2 - Upgrade Missingham Ave and Benson Loop Safe to Active Streets from Santorini Promenade to Darbyshire Parade
Year 1 - 2026/27	CW10	Established Southern	1 - PRIMARY	Landsdale	Alexander Drive from Arduaine Street to Queensway Road	Construct red asphalt shared path west (Final stage of project from Hepburn Ave to Gnangara Road)
Year 1 - 2026/27	CW14	Central Wanneroo	1 - PRIMARY	Sinagra	Santa Rosalia Vista / Pinjar Road & Seurat Loop / Cezane Bend Safe Active Street	Stage 1 - Upgrade Santa Rosalia Vista to a Safe Active Street
Year 1 - 2026/27	CW15	Yanchep / Two Rocks Local Area	1 - PRIMARY	Two Rocks	Two Rocks Road beach carpark access	Construction of pedestrian refuge crossing and median treatment to improve safety for new beach carpark access
Year 1 - 2026/27	CW13	Wanneroo Local Area	1 - PRIMARY	Wanneroo	Dundebar Road / Rocca Way intersection	Construct zebra crossings on all 4 approaches
Year 1 - 2026/27	CW11	Yanchep / Two Rocks Local Area	1 - PRIMARY	Yanchep	Brazier Road from Yanchep Beach Road to Capricorn Esplanade	Construct red asphalt shared path east
Year 1 - 2026/27	N/A	Yanchep / Two Rocks Local Area	1 - PRIMARY	Yanchep	Yanchep Beach Road from Spinnaker Boulevard to Freeway Reserve (Beach to Bush masterplan)	Concept design of future road duplication - Construct red asphalt shared path south and concrete shared path north
Year 1 - 2026/27	CW17	Central Wanneroo	2 - SECONDARY	Hocking	Wanneroo Road from Kirkstall Dr to Scenic Dr	Construct concrete shared path east side

Planned Year	Map ID	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 1 - 2026/27	CW18	Established Coastal	3 - LOCAL	Mindarie	Ocean Keys Boulevard / Ebb Way intersection	Construct raised wombat zebra crossings on all 3 approaches
Year 1 - 2026/27	CW19	Yanchep / Two Rocks Local Area	3 - LOCAL	Yanchep	Peony Boulevard east of Marmion Ave	Construct raised wombat zebra crossing
Year 2 - 2027/28	CW21	Girrawheen / Koondoola Local Area	1 - PRIMARY	Girrawheen	Girrawheen Avenue from Amberton Avenue to Beach Road & Hudson Avenue to Marangaroo Drive	Upgrade red asphalt shared path west side
Year 2 - 2027/28	CW22	Central Wanneroo	1 - PRIMARY	Carramar	Pinjar Road from Joondalup Drive to north shopping centre access road	Upgrade to red asphalt shared path east side
Year 2 - 2027/28	CW14	Central Wanneroo	1 - PRIMARY	Sinagra	Santa Rosalia Vista / Pinjar Road & Seurat Loop / Cezane Bend Safe Active Street	Stage 2 - Upgrade Seurat Loop and Cezane Bend to a Safe Active Street and construct midblockk crossing on Pinjar Road.
Year 2 - 2027/28	CW20	Yanchep / Two Rocks Local Area	1 - PRIMARY	Yanchep	Brazier Road within Yanchep Lagoon Precinct	Construct zebra crossings along beachfront road
Year 2 - 2027/28	CW23	Yanchep / Two Rocks Local Area	2 - SECONDARY	Yanchep	Marmion Avenue from Yanchep Beach Road to Botanic Boulevard	Construct red asphalt shared path east side
Year 2 - 2027/28	CW24	Developing Coastal	3 - LOCAL	Alkimos	Aurora Esplanade south of Reflection Boulevard	Construct zebra crossing along beachfront road
Year 2 - 2027/28	CW26	Developing Coastal	3 - LOCAL	Alkimos	Portside Promenade south of Shorehaven Boulevard	Construct zebra crossings along beachfront road

Planned Year	Map ID	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 2 - 2027/28	CW25	Developing Coastal	3 - LOCAL	Jindalee	Maritime Drive / Jindalee Boulevard intersection	Construct zebra crossing along beachfront road
Year 3 - 2028/29	CW27	Wanneroo Local Area	1 - PRIMARY	Wanneroo	Dundebar Road from Griffiths Road to Steven Street	Construct 3.5m red asphalt shared path North, 2-2.5m shared path south
Year 3 - 2028/29	CW28	Wanneroo Local Area	2 - SECONDARY	Wanneroo	Wanneroo Road from Calabrese Ave to Scenic Dr	Construct concrete shared path west side
Year 4 - 2029/30	CW29	Wanneroo Local Area	1 - PRIMARY	Wanneroo	Dundebar Road from Civic Drive to Griffiths Road	Construct 3.5m red asphalt shared path North, 2-2.5m shared path south
Year 4 - 2029/30	CW30	Yanchep / Two Rocks Local Area	1 - PRIMARY	Yanchep	Yanchep Beach Road from Marmion Ave to Spinnaker Blvd (Beach to Bush masterplan)	construct 2.5m concrete shared path north
Year 4 - 2029/30	CW30	Yanchep / Two Rocks Local Area	1 - PRIMARY	Yanchep	Yanchep Beach Road from Marmion Ave to Spinnaker Blvd (Beach to Bush masterplan)	Upgrade to 3.5m red asphalt shared path south
Year 5 - 2030/31	CW31	Developing Industrial	1 - PRIMARY	Neerabup	Flynn Drive from Wanneroo Road to Old Yanchep Road	Construct red asphalt shared path north
Year 5 - 2030/31	CW32	Developing Industrial	1 - PRIMARY	Neerabup	Flynn Drive from Wanneroo Road to Tropicbird Drive	Construct red asphalt shared path south
Year 5 - 2030/31	N/A	Yanchep / Two Rocks Local Area	1 - PRIMARY	Yanchep	Yanchep Beach Road from Spinnaker Boulevard to Freeway Reserve (Beach to Bush masterplan)	Start Detailed Design of future road duplication - Construct red asphalt shared path south and concrete shared path north

DRAFT

Planned Year	Map ID	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 5 - 2030/31	CW34	Established Coastal	2 - SECONDARY	Mindarie	Marmion Avenue from Anchorage Drive to Hester Avenue	Renew and widen Shared Pathway east
Year 5 - 2030/31	CW33	Established Industrial	2 - SECONDARY	Wangara	Gnangara Road from Wanneroo Road to Hartman Drive	Construct concrete shared path north
Year 5 - 2030/31	CW33	Established Industrial	2 - SECONDARY	Wangara	Gnangara Road from Wanneroo Road to Hartman Drive	Construct red asphalt shared path south
Year 5 - 2030/31	CW35	Wanneroo Local Area	3 - LOCAL	Wanneroo	Rocca Way from Dundebar Road to Conlan Avenue	Upgrade Rocca Way Shared Space in Wanneroo Town Centre

DRAFT

4.2 Recurring Program

Planned Year	Map ID	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 1 - 2026/27	RP11	Established Southern	2 - SECONDARY	Alexander Heights	Berkeley Road / Mirrabooka Avenue intersection	Re-align and stagger concrete pedestrian crossing at T-intersection
Year 1 - 2026/27	RP13	Developing Coastal	2 - SECONDARY	Alkimos	Shipmaster Avenue from Shipmaster Ave to Marmion Ave	Construct concrete shared path connection to Marmion Avenue and Bluewater Drive Traffic Signals
Year 1 - 2026/27	RP12	Established Southern	2 - SECONDARY	Landsdale	Kingsway / Alhambra Parkway intersection	Construct concrete shared pathway and traffic median splitter islands at intersection including pedestrian crossing
Year 1 - 2026/27	RP14	Central Wanneroo	3 - LOCAL	Tapping	Spring Hill south of Jaeger Bend	Construct approved Warden Controlled children's crossing
Year 1 - 2026/27	RP16	Established Coastal	4 - Not on LTCN	Butler	Mansfield Avenue west of Haverhill Road	Construct concrete midblock pedestrian crossing and accessible bus stops
Year 1 - 2026/27	RP15	Transition Rural	4 - Not on LTCN	Gnangara	Clubhouse Lane from The Green Lifestyle Village to Lakelands Drive	Construct concrete shared path
Year 1 - 2026/27	RP18	Established Coastal	4 - Not on LTCN	Quinns Rocks	Navy Court from Shortridge Way to Christian Circle	Construct concrete shared path north side
Year 1 - 2026/27	RP17	Central Wanneroo	4 - Not on LTCN	Sinagra	Speranza Parkway from No. 7 to San Teodoro Avenue	Construct concrete shared path and realign crossings at intersection
Year 2 - 2027/28	RP19	Established Industrial	1 - PRIMARY	Wangara	Buckingham Drive PAW (69 P) connection to Ocean Reef Road	Construct concrete shared path

Planned Year	Map ID	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 2 - 2027/28	RP20	Girrawheen / Koondoola Local Area	1 - SECONDARY	Girrawheen	Marangaroo Drive from Highclere Blvd to Jefferson Drive	Stage 1 - Construct red asphalt shared path north side from Highclere Boulevard to Girrawheen Avenue
Year 2 - 2027/28	RP22	Developing Industrial	2 - SECONDARY	Neerabup	Wanneroo Road from Neerabup Road to 10th lighthorse trail carpark	Construct concrete shared path west
Year 2 - 2027/28	RP21	Yanchep / Two Rocks Local Area	2 - SECONDARY	Yanchep	St Andrews Drive from Yanchep Beach Road to Sun City Country Club	Construct red asphalt shared path east
Year 2 - 2027/28	RP24	Established Coastal	4 - Not on LTCN	Butler	Badley Loop from Impington Road to Connolly Drive	Construct concrete shared path north side
Year 2 - 2027/28	RP26	Central Wanneroo	4 - Not on LTCN	Carramar	Kulana Way from Fineview Crescent to Turner Parkway	Construct concrete shared path south side
Year 2 - 2027/28	RP28	Established Coastal	4 - Not on LTCN	Clarkson	Worth Street from Hacienda Drive to Lantern Way	Construct concrete shared path east side
Year 2 - 2027/28	RP29	Established Coastal	4 - Not on LTCN	Clarkson	Pitchford Glade from Trask Dale to Kempton Grove PAW	Construct concrete shared path
Year 2 - 2027/28	RP25	Established Southern	4 - Not on LTCN	Darch	Camrose Lane from Osterley Terrace to Birmingham Way	Construct concrete shared path south side
Year 2 - 2027/28	RP27	Established Southern	4 - Not on LTCN	Darch	Woburn Street from Scido Rise to Portchester Drive	Construct concrete shared path north side
Year 2 - 2027/28	RP23	Established Southern	4 - Not on LTCN	Landsdale	Babylon Bend from north of Monsanto Street to Zappeion Entrance	Construct concrete shared path west side

Planned Year	Map ID	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 3 - 2028/29	RP30	Girrawheen / Koondoola Local Area	1 - PRIMARY	Girrawheen	Decourcey Way and Chancellor Rise Safe Active Street from Highclere Boulevard to Hepburn Avenue	Stage 1- Upgrade to red asphalt shared path on Highclere Boulevard from Marangaroo Drive to Le Grand Gardens west and on Le Grand Gardens from Highclere Boulevard to Decourcey Way
Year 3 - 2028/29	RP31	Yanchep / Two Rocks Local Area	1 - PRIMARY	Two Rocks	Two Rocks Road from Reef Break Drive to Bus Stop 28938	Construct concrete shared path east side
Year 3 - 2028/29	RP20	Girrawheen / Koondoola Local Area	2 - SECONDARY	Girrawheen	Marangaroo Drive from Highclere Blvd to Jefferson Drive	Stage 2 - Construct red asphalt shared path north side from Girrawheen Avenue to Jefferson Drive
Year 3 - 2028/29	RP34	Wanneroo Local Area	2 - SECONDARY	Wanneroo	Elliot Road from Wanneroo Road to Wyatt Road	Construct asphalt shared path south side
Year 3 - 2028/29	RP37	Central Wanneroo	4 - Not on LTCN	Ashby	Paxton Way from Gosford Meander to Sistana Road	Construct concrete shared path east side
Year 3 - 2028/29	RP36	Established Southern	4 - Not on LTCN	Darch	Keith Griffith Drive from James Gilmour Way to Rampage Street	Construct concrete shared path north side
Year 3 - 2028/29	RP35	Yanchep / Two Rocks Local Area	4 - Not on LTCN	Yanchep	Hackney Way / Kaiber Ave (East) intersection	Construct 2x concrete missing crossing ramps
Year 4 - 2029/30	RP30	Girrawheen / Koondoola Local Area	1 - PRIMARY	Girrawheen	Decourcey Way and Chancellor Rise Safe Active Street from Highclere Boulevard to Hepburn Avenue	Stage 2 - Upgrade Decourcey Way and Chancellor Rise to a Safe Active Street
Year 4 - 2029/30	RP33	Established Coastal	2 - SECONDARY	Clarkson	Connolly Drive from Ion Lane to Blount Lane	Construct concrete shared path west side

DRAFT

Planned Year	Map ID	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 4 - 2029/30	RP41	Wanneroo Local Area	2 - SECONDARY	Wanneroo	Wanneroo Road from Crisafulli Ave to Shaw Rd	Upgrade concrete shared path east side
Year 4 - 2029/30	RP40	Established Southern	2 - SECONDARY	Alexander Heights	Marangaroo Drive from Koondoola Avenue to Callison Way	Upgrade red asphalt shared path south
Year 4 - 2029/30	RP42	Central Wanneroo	3 - LOCAL	Hocking	Nicholas Road from No. 190 to Verteramo Way intersection	Construct concrete shared path north
Year 4 - 2029/30	RP45	Girrawheen / Koondoola Local Area	4 - Not on LTCN	Koondoola	Callison Way from 95 Callison Way to Varcoe Road	Construct concrete shared path east including pram ramp at Rudkin Place / Callison Way Intersection
Year 4 - 2029/30	RP46	Established Coastal	4 - Not on LTCN	Clarkson	Ningaloo Bend / Jamaica Lane intersection	Construct kerb ramps for shared path to connect up north & south side & check alignment of existing pram ramps at Jamaica Lane
Year 4 - 2029/30	RP51	Established Coastal	4 - Not on LTCN	Clarkson	Utica Terrace from Libery Drive to Fordham Avenue	Construct concrete shared path south side
Year 4 - 2029/30	RP47	Established Southern	4 - Not on LTCN	Darch	Norwich Lane from Portchester Drive to Chiddingstone Way	Construct concrete shared path north side
Year 4 - 2029/30	RP44	Established Industrial	4 - Not on LTCN	Wangara	Buckingham Drive from Dobbins Street to Hartman Drive	Construct concrete shared path south side
Year 4 - 2029/30	RP48	Developing Coastal	4 - Not on LTCN	Alkimos	Piazza Link / Longnor Parkway intersection	Construct concrete uncontrolled pedestrian crossing

Planned Year	Map ID	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 4 - 2029/30	RP49	Girrawheen / Koondoola Local Area	4 - Not on LTCN	Girrawheen	Salcott Road from Hainsworth Park to Emmanuel Christian College	Construct concrete zebra crossing
Year 5 - 2030/31	N/A	Yanchep / Two Rocks Local Area	1 - PRIMARY	Two Rocks	Two Rocks Road from Yanchep Beach Road to Marcon Street	Subject to outcome of ongoing feasibility study, start Detailed Design only of red asphalt shared path
Year 5 - 2030/31	RP50	Wanneroo Local Area	1 - PRIMARY	Wanneroo	Church Street / Taywood Drive and Scenic Drive intersection	Construct 6x concrete zebra crossings at roundabouts
Year 5 - 2030/31	RP54	Wanneroo Local Area	2 - SECONDARY	Wanneroo	Wanneroo Road from San Rosa Rd to Ariti Ave	Upgrade concrete shared path west side
Year 5 - 2030/31	RP53	Yanchep / Two Rocks Local Area	2 - SECONDARY	Yanchep	Marmion Avenue from Morwell Street to Grampians loop	Upgrade to red asphalt shared path east side
Year 5 - 2030/31	RP55	Established Southern	3 - LOCAL	Marangaroo	Addington Way from Leigh Court to Marangaroo Drive	Construct concrete shared path north-east side,
Year 5 - 2030/31	RP56	Yanchep / Two Rocks Local Area	3 - LOCAL	Yanchep	Brazier Road from Compass Circle to Lagoon Drive	Construct concrete shared path south side
Year 5 - 2030/31	RP43	Central Wanneroo	3 - LOCAL	Wanneroo	High Road from Quarkum Street to Scott Road	Construct concrete shared path north side
Year 5 - 2030/31	RP38	Established Southern	3 - LOCAL	Marangaroo	Addington Way / Giralt Road intersection	Construct 3x concrete zebra crossings at roundabout
Year 5 - 2030/31	RP60	Central Wanneroo	4 - Not on LTCN	Sinagra	Castroreale Blvd from Messina Drive to San Teodoro Avenue	Upgrade to re-align 9x concrete pedestrian crossing ramps at intersections only to improve accessibility.

Planned Year	Map ID	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 5 - 2030/31	RP58	Established Southern	4 - Not on LTCN	Darch	Monaghan Circle from No. 33 to 53	Construct concrete shared path south side, connecting to Spur road east
Year 5 - 2030/31	RP57	Established Coastal	4 - Not on LTCN	Mindarie	Avondale Court from Faro Way to Marmion Avenue	Construct concrete shared path south side
Year 5 - 2030/31	RP59	Yanchep / Two Rocks Local Area	4 - Not on LTCN	Yanchep	Turrum link from Longfin vista to Trumpeter pd	Construct concrete shared path east side and realign crossings at intersections

4.3 Signalised Pedestrian Crossing Projects

Planned Year	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 1 - 2026/27	Girrawheen / Koondoola Local Area	1 - PRIMARY	Girrawheen	Girrawheen Avenue / Marangaroo Drive (Blackspot)	Construct Traffic Signals with signalised pedestrian crossings (MRWA approved)
Year 1 - 2026/27	Established Industrial	1 - PRIMARY	Wangara	Hartman Drive / Prindiville Drive (Blackspot)	Construct Traffic Signals with signalised pedestrian crossings (MRWA approved)
Year 1 - 2026/27	Established Southern	2 - SECONDARY	Landsdale	Mirrabooka Avenue north of Landsdale Road (by Main Roads WA)	mid-block Pedestrian Crossing Signals (MRWA approved)
Year 2 - 2027/28	Established Coastal	1 - PRIMARY	Butler	Anchorage Drive east of Rothesay Heights	mid-block Pedestrian Crossing Signals (MRWA approved)

DRAFT

Planned Year	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 2 - 2027/28	Established Coastal	2 - SECONDARY	Butler	Connolly Drive north of Jenolan Way	mid-block Pedestrian Crossing Signals (MRWA approved)
Year 2 - 2027/28	Established Coastal	2 - SECONDARY	Butler	Connolly Drive south of Homebush Drive	mid-block Pedestrian Crossing Signals (MRWA approved)
Year 2 - 2027/28	Established Coastal	2 - SECONDARY	Butler	Marmion Avenue north of Santorini Promenade (by Main Roads WA)	mid-block Pedestrian Crossing Signals (MRWA approved)
Year 3 - 2028/29	Established Coastal	2 - SECONDARY	Clarkson	Connolly Drive north of Ocean Keys Boulevard	mid-block Pedestrian Crossing Signals (MRWA approved)
Year 4 - 2029/30	Established Coastal	2 - SECONDARY	Clarkson	Connolly Drive north of Walyunga Boulevard	mid-block Pedestrian Crossing Signals (Subject to MRWA approvals)
Year 5 - 2030/31	Established Coastal	1 - PRIMARY	Clarkson	Hester Avenue west of Connolly Drive	mid-block Pedestrian Crossing Signals (Subject to MRWA approvals)
Year 5 - 2030/31	Established Coastal	2 - SECONDARY	Clarkson	Connolly Drive south of Neerabup Road	mid-block Pedestrian Crossing Signals (Subject to MRWA approvals)

4.4 Line Marking and Wayfinding Projects

Planned Year	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 1 - 2026/27	Established Southern	1 - PRIMARY	Alexander Heights	Alexander Drive from Hepburn Avenue to Beach Road	Line Marking of Primary and Secondary LTCN Routes as per Department of Transport Guidelines

Planned Year	Place Management Area	LTCN Hierarchy	Suburb	Asset Location	Description
Year 1 - 2026/27	Established Coastal	2 - SECONDARY	Butler	Lukin Drive from Marmion Ave to Mitchell Freeway	Wayfinding and Line Marking of Secondary LTCN Route as per Department of Transport Guidelines
Year 2 - 2027/28	Central Wanneroo	1 - PRIMARY	Banksia Grove	Pinjar Road from Joondalup Drive to Flynn Drive	Line Marking of Primary LTCN Routes as per Department of Transport Guidelines
Year 2 - 2027/28	Girrawheen / Koondoola Local Area	3 - LOCAL	Koondoola	Butterworth Avenue and Koondoola Avenue	Wayfinding of Local LTCN Routes as per Department of Transport Guidelines
Year 3 - 2028/29	Wanneroo Local Area	2 - SECONDARY	Wanneroo / Ashby	Wanneroo Road from Dundebar Road to Joondalup Drive	Line Marking of Secondary LTCN Routes as per Department of Transport Guidelines
Year 3 - 2028/29	Wanneroo Local Area	2 - SECONDARY	Wanneroo / Sinagra	Wanneroo Town Centre to Ashby Village	Wayfinding and Line Marking of Primary and Secondary LTCN Routes as per Department of Transport Guidelines
Year 4 - 2029/30	Wanneroo Local Area	2 - SECONDARY	Wanneroo	Wanneroo Road from East Road to Dundebar Road	Line Marking of Secondary LTCN Routes as per Department of Transport Guidelines
Year 4 - 2029/30	Established Coastal	3 - LOCAL	Clarkson	Clarkson Train Station to Ocean Keys Shopping Centre	Wayfinding and Line Marking of LTCN Routes as per Department of Transport Guidelines
Year 5 - 2030/31	Yanchep / Two Rocks Local Area	1 - PRIMARY	Yanchep	Ocean Reef Road from Hartman Drive to City of Joondalup	Wayfinding of Primary LTCN Route as per Department of Transport Guidelines
Year 5 - 2030/31	Yanchep / Two Rocks Local Area	5 - VARIOUS ROUTES	Yanchep	Yanchep Train Station to Yanchep Lagoon	Wayfinding and Line Marking of LTCN Routes as per Department of Transport Guidelines

DRAFT

4.5 New Bus Shelter Installation program 2026/27 - 2030/31

Some locations are subject to change based on latest PTA boarding statistics, Bus Stop Infrastructure Policy prioritisation scoring and engagement with adjoining properties.

Planned Year	Description (Stop ID)
Year 1 - 2026/27	BRADMAN DR after Tetbury Rd (Stop 18210)
Year 1 - 2026/27	QUARKUM ST after High St (Stop 25067)
Year 1 - 2026/27	KINGSWAY after Hartman Dr (Stop 23365)
Year 1 - 2026/27	HEATH AV after Aureate Wy (Stop 29064)
Year 1 - 2026/27	SHOREHAVEN BVD after Orlop Wy (Stop 29182)
Year 1 - 2026/27	ANCHORAGE DR NTH after Salerno Dr (Stops 21925)
Year 1 - 2026/27	KINGSWAY after Scido Rise (Stop 26097)
Year 1 - 2026/27	SHOREHAVEN BVD after Hatchway Rr (Stop 29176)
Year 1 - 2026/27	MARMION AV after Hawksbill Dr (Stop 29211)
Year 1 - 2026/27	KEY LARGO DR Ocean Keys Shop Ctr (Stop 29172)
Year 1 - 2026/27	BALTIMORE PDE after Palermo Ct (Stop 18171)
Year 1 - 2026/27	BALTIMORE PDE after Redcloud Ridge (Stop 29207)
Year 2 - 2027/28	GNANGARA RD After Sydney Rd (stop 28155)
Year 2 - 2027/28	FAWKNER RD before Ashmore Ave (stop 29147)
Year 2 - 2027/28	PRINDIVILLE DR after Dellamarta Rd (stop 18374)
Year 2 - 2027/28	RANGEVIEW RD after Hepburn Av (stop 23222)
Year 2 - 2027/28	HIGHCLERE BVD after Rawlinson (stop 12475)

Planned Year	Description (Stop ID)
Year 2 - 2027/28	RANGEVIEW RD after Hardcastle Av (stop 26963)
Year 2 - 2027/28	HIGHCLERE BVD after Hepburn Ave (stop 12472)
Year 2 - 2027/28	CAROSA RD before Conti Rd (stop 26124)
Year 2 - 2027/28	JINDALEE BVD after Santa Barbara Pde (stop 26922)
Year 2 - 2027/28	ASHDALE BVD after Kingsway (stop 28124)
Year 2 - 2027/28	ASHDALE BVD before Kingsway (stop 28131)
Year 2 - 2027/28	BENENDEN AV after Santorini Prom (stop 29005)
Year 3 - 2028/29	LAGOON DV before Longfin Vista (stop 22921)
Year 3 - 2028/29	HEATH AV before Cinnabar Dr (stop 29063)
Year 3 - 2028/29	PIAZZA LINK before Longnor Pwy (stop 29015)
Year 3 - 2028/29	HIGHCLERE BVD after Ellenbrae Pl (stop 12474)
Year 3 - 2028/29	CONNOLLY DR before Northcliffe Av (stop 23919)
Year 3 - 2028/29	ABBOTSWOOD DR before The Broadview (stop 16034)
Year 3 - 2028/29	SHEPPERTON DR before Kahana Parkway (stop 23867)
Year 3 - 2028/29	MILLENDON ST after Keanefield Dr (stop 23362)
Year 3 - 2028/29	RAWLINSON DR before Frangipani Loop (stop 12500)
Year 3 - 2028/29	PRINDIVILLE DR after Ismail St (stop 18372)
Year 3 - 2028/29	SHOREHAVEN BVD after Flare Wy (stop 29181)
Year 3 - 2028/29	PRINDIVILLE DV after Mackie St (stop 18376)
Year 4 - 2029/30	SHOREHAVEN BVD before Pacific Prom (stop29184)
Year 4 - 2029/30	MONTEBELLO BVD after Innamincka Rd (stop 29149)

Planned Year	Description (Stop ID)
Year 4 - 2029/30	BLAXLAND AV after Whitfield Dr (stop 29142)
Year 4 - 2029/30	WALBERG DR before Galileo Ave (stop 26113)
Year 4 - 2029/30	CHATSWORTH DR after Pinkerton Av (stop 18388)
Year 4 - 2029/30	FAWKNER RD after Blaxland Av (stop 29144)
Year 4 - 2029/30	OCEAN KEYS BVD after Rossiter's Cove (stop 21915)
Year 4 - 2029/30	PRINDIVILLE DR after Irwin Rd (stop 18373)
Year 4 - 2029/30	PRINDIVILLE DR after Chokolich St (stop 18371)
Year 5 - 2030/31	WYATT RD before Elliot Rd (stop 21873)
Year 5 - 2030/31	MARMION AV after Templetonia Blvd (stop 29028)
Year 5 - 2030/31	WALDBERG DR before Whyalla Ch (stop 26116)
Year 5 - 2030/31	CHATSWORTH DR after Havana Vista (stop 21970)
Year 5 - 2030/31	BLACKMORE AV after Templeton Cr (stop 28576)
Year 5 - 2030/31	MARANGAROO DR after Shevlock Cr (stop 12438)
Year 5 - 2030/31	EAST RD before Wanneroo Rd (stop 28265)
Year 5 - 2030/31	CAROSA RD after Conti Rd (stop 26118)
Year 5 - 2030/31	THE BROADVIEW before Rayner Dr (stop 16035)
Year 5 - 2030/31	RANGEVIEW RD (before Kingsway Rd (stop 21964)
Year 5 - 2030/31	RIDGEWOOD BVD before Corinda Wy (stop 25998)
Year 5 - 2030/31	MARANGAROO DR after Wingham St (stop 12457)