

Freeway alignment

Week commencing 3 April 2017

Location	Activity	Traffic Impacts	Timing
Between Burns Beach Road and Clydebank Crescent (eastern and western sides)	Road and Principal Shared Path construction works: » Priming pavement and sealing pavement » Asphaltting	» Trucks accessing site via Burns Beach Road and Connolly Drive/Neerabup Road roundabout	Ongoing until late April 2017 7am – 7pm & Intermittent Sundays 7am – 7pm
	Finishing works: » Constructing concrete barriers » Installing wire-rope and w-beam barriers » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs » Installing brick-paving		Ongoing until mid-2017 7am – 7pm
Between Clydebank Crescent and Clarkson Station (eastern and western sides)	Road and Principal Shared Path construction works: » Priming pavement and sealing pavement » Asphaltting		Ongoing until late April 2017 7am – 7pm & Intermittent Sundays 7am – 7pm



	<p>Finishing works:</p> <ul style="list-style-type: none"> » Constructing concrete barriers » Installing wire-rope and w-beam barriers » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs » Installing brick-paving 		<p>Ongoing until mid-2017 7am – 7pm</p>
Between Clarkson Station and La Mirada Avenue (eastern and western sides)	<p>Road and Principal Shared Path construction works:</p> <ul style="list-style-type: none"> » Priming pavement and sealing pavement » Asphaltting 		<p>Ongoing until late April 2017 7am – 7pm & Intermittent Sundays 7am – 7pm</p>
	<p>Finishing works:</p> <ul style="list-style-type: none"> » Constructing concrete barriers » Installing wire-rope and w-beam barriers » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs » Installing brick-paving 		<p>Ongoing until mid-2017 7am – 7pm</p>



Between La Mirada Avenue and Hester Avenue (eastern and western sides)	Road and Principal Shared Path construction works:		Ongoing until late April 2017 7am – 7pm & Intermittent Sundays 7am – 7pm
	<ul style="list-style-type: none"> » Priming pavement and sealing pavement » Asphaltting 		Ongoing until mid-2017 7am – 7pm
	Finishing works:		
	<ul style="list-style-type: none"> » Constructing concrete barriers » Installing wire-rope and w-beam barriers » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs » Installing brick-paving 		

Freeway On & Off-Ramps at Burns Beach Road

Location	Activity	Traffic Impacts	Timing
Mitchell Freeway on-ramp (western side)	Road and Principal Shared Path construction works: <ul style="list-style-type: none"> » Removing existing pavement » Laying and compacting new pavement materials » Priming pavement » Sealing pavement » Asphaltting 	<ul style="list-style-type: none"> » Trucks accessing site via ramps » Speed limit reduced to 60km/h » Speed reduced to 40km/h & lane closures in place during night works 	Ongoing until May 2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)



			& Intermittent Sundays 7am – 7pm
	<p>Finishing works:</p> <ul style="list-style-type: none"> » Constructing concrete barriers » Installing wire-rope and w-beam barriers » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs » Installing brick-paving » Installing street lighting 		<p>Ongoing until mid-2017 7am – 7pm</p> <p>&</p> <p>7pm – 5am (Night works required on intermittent nights)</p>
Mitchell Freeway on-ramp (eastern side)	<p>Road construction works:</p> <ul style="list-style-type: none"> » Removing existing pavement » Laying and compacting new pavement materials » Priming and sealing pavement » Asphaltting 		<p>Ongoing until May 2017 7pm – 7am</p> <p>&</p> <p>7pm – 5am (Night works required on intermittent nights)</p> <p>&</p> <p>Intermittent Sundays 7am – 7pm</p>
	<p>Finishing works:</p> <ul style="list-style-type: none"> » Constructing concrete barriers » Installing wire-rope and w-beam barriers » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs » Installing brick-paving 		



	» Installing street lighting		
--	------------------------------	--	--

Burns Beach Road

Location	Activity	Traffic Impacts	Timing	
Between Connolly Drive and Yellowstone Way	Drainage works: » Installing drainage lids	<ul style="list-style-type: none"> » Burns Beach Road Footpath closed and detoured » Trucks accessing site via ramps and Burns Beach Road » Speed limit reduced to 60km/h » Speed limit reduced to 40km/h & lane closures in place during night works » Intermittent fast lane closures on Burns Beach Road westbound between the Mitchell Freeway on-ramp and Mitchell Freeway off-ramp until 3pm daily, until late April » Stop/go control of Burns Beach Road eastbound and westbound at the Mitchell Freeway intersection from 10pm – 5am, Tuesday 4 April 	Ongoing until April 2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)	
	Services works: » Under-boring » Installing conduits » Back-filling » Compacting back-fill			
	Road construction works: » Removing existing medians » Laying and compacting pavement materials » Priming and sealing pavement » Asphaltting			Ongoing until mid-2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights) & Intermittent Sundays 7am – 7pm
	Finishing works: » Constructing concrete barriers » Installing wire-rope and w-beam barriers			Ongoing until mid-2017 7am – 7pm &



	<ul style="list-style-type: none"> » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs » Installing brick-paving 		7pm – 5am (Night works required on intermittent nights)
	Principal Shared Path (PSP) bridge works: <ul style="list-style-type: none"> » Painting » Bridge deck works 		

Neerabup Road

Location	Activity	Traffic Impacts	Timing
Between Connolly Drive and Clarkson Station	Road construction works: <ul style="list-style-type: none"> » Laying and compacting pavement materials » Priming pavement and sealing pavement » Asphaltting 	<ul style="list-style-type: none"> » Trucks accessing site via Connolly Drive/Neerabup Road roundabout » Intermittent lane closure in place at Connolly Drive/Neerabup Road roundabout 	Ongoing until late April 2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights) & Intermittent Sundays 7am – 7pm
Between Clarkson Station and Wanneroo Road	Road construction works: <ul style="list-style-type: none"> » Priming and sealing pavement » Asphaltting 	<ul style="list-style-type: none"> » Trucks accessing site via Connolly Drive/Neerabup 	Ongoing until late April 2017 7am – 7pm



	<p>Finishing works:</p> <ul style="list-style-type: none"> » Constructing concrete barriers » Installing wire-rope and w-beam barriers » Constructing kerbs » Painting 	Road roundabout and Wanneroo Road	Ongoing until mid-2017 7am – 7pm
--	--	-----------------------------------	-------------------------------------

Hester Avenue

Location	Activity	Traffic Impacts	Timing
Between Porongurup Drive and Wanneroo Road	<p>Road and Principal Shared Path construction works:</p> <ul style="list-style-type: none"> » Laying and compacting pavement materials » Priming & sealing pavement » Asphaltting » Concrete pours 	<ul style="list-style-type: none"> » Trucks accessing site via Hester Avenue » Minor pedestrian deviations in place » Speed limit reduced to 40 km/h » Road users may be temporarily stopped by traffic controllers during night works » Speed limit reduced to 40km/h & lane closures in place during night works 	<p>Ongoing until May 2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights) & Intermittent Sundays 7am – 7pm</p>
	<p>Finishing works:</p> <ul style="list-style-type: none"> » Constructing concrete barriers » Installing wire-rope and w-beam barriers » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs 		<p>Ongoing until mid-2017 7am – 7pm</p>



	<ul style="list-style-type: none"> » Installing brick-paving » Drainage works 		
	<p>Pavement construction works:</p> <ul style="list-style-type: none"> » Laying and compacting pavement materials » Priming and sealing pavement » Asphaltting 	<ul style="list-style-type: none"> » Speed limit reduced to 60 km/h » Trucks accessing site via Hester Avenue and Wanneroo Road 	<p>Ongoing until April 2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)</p>
	<p>Earthworks:</p> <ul style="list-style-type: none"> » Embankment filling » Compacting fill 	<ul style="list-style-type: none"> » Speed limit reduced to 40km/h & lane closures in place during night works 	<p>Ongoing until April 2017</p>

Wanneroo Road

Location	Activity	Traffic Impacts	Timing
Hester Avenue intersection	<p>Minor earthworks:</p> <ul style="list-style-type: none"> » Excavating, trenching and back-filling » Compacting back-fill » Installing and modifying services 	<ul style="list-style-type: none"> » Trucks accessing site via Wanneroo Road and Hester Avenue » Speed limit reduced to 60 km/h » Left-turn only into Hester Avenue from Wanneroo Road northbound left-lane 	<p>Ongoing until late April 2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)</p>
	<p>Pavement construction works:</p> <ul style="list-style-type: none"> » Laying and compacting pavement materials » Priming pavement and sealing pavement » Asphaltting 		<p>Ongoing until mid-2017 7am – 7pm &</p>



			7pm – 5am (Night works required on intermittent nights)
Between Hall Road and Flynn Drive	Pavement construction works: » Priming pavement and sealing pavement » Asphaltting	» Trucks accessing site via Wanneroo Road and service road » Speed limit reduced to 60 km/h » Road users may be temporarily stopped by traffic controllers during night works	Ongoing until late April 2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)
	Finishing works » Installing permanent traffic barriers » Installing signage		Ongoing until mid-2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)
Joondalup Drive intersection	Pavement construction works: » Priming pavement and sealing pavement » Asphaltting	» Trucks accessing site via Wanneroo Road and Joondalup Drive » Joondalup Drive (northern verge) footpath closed and detoured » Speed limit reduced to 60 km/h » Road users may be temporarily stopped by traffic controllers during night works » Speed limit reduced to 40km/h & lane closures in place during night works	Ongoing until May 2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)
	Footpath construction works: » Minor earthworks » Concrete pours		



		» Intermittent week-night closures of Wanneroo Road northbound between Joondalup Drive and Golf Links Drive from 7pm – 5am, between mid to late April	
--	--	---	--

Other works

Location	Activity	Traffic Impacts	Timing
Mitchell Freeway northbound adjacent to Fairway Circle	Variable Message Sign installation works: » Excavating footings	» Trucks accessing site via Fairway Circle » Speed limit reduced to 80 km/h	Ongoing until mid-2017 7am – 7pm

Working Hours

Construction works will generally be conducted, Monday to Saturday between 7am and 7pm. Site maintenance, such as refuelling and dust suppression, is undertaken outside of these times. Some construction works will be required outside of these general hours and notification of such works will be provided to local residents where necessary.

Traffic Changes

Changed traffic conditions are in place throughout the project area, including speed restrictions and lane closures. Reduced speed limits will remain in place throughout the duration of the project, where required, due to changed road conditions. Signage will be placed through the works and we ask road users to follow all traffic management in place.

**While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.*

