

## Freeway alignment

Location	Activity	Traffic Impacts	Timing
Between Burns Beach Road and Hester Avenue (eastern and western sides)	Earthworks: <ul style="list-style-type: none"> <li>» Excavating and screening</li> <li>» Bringing in road pavement material, including limestone and crushed rock</li> <li>» Removing earth material</li> <li>» Placing, spreading and compacting limestone and crushed rock</li> </ul>	» Trucks accessing site via Burns Beach Road and Connolly Drive/Neerabup Road roundabout	Ongoing until August 2016
	Installation of drainage and lighting: <ul style="list-style-type: none"> <li>» Excavating, compacting and backfilling trenches</li> <li>» Installing drainage pipes, lids and conduits</li> </ul>	Nil	Ongoing until August 2016
	Service identification and relocation <ul style="list-style-type: none"> <li>» Excavating and relocating underground services</li> </ul>	Nil	Ongoing until early July 2016 <i>Intermittent night works (7pm – 7am) required in June and July. <a href="#">Click here</a> for more information.</i>
	Construction of noise walls: <ul style="list-style-type: none"> <li>» Excavating and compacting material</li> <li>» Pouring concrete footings</li> <li>» Laying limestone blocks</li> </ul>	Nil	Ongoing until late July 2016

\*While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.



## Freeway On & Off-Ramps at Burns Beach Road

Location	Activity	Traffic Impacts	Timing
Mitchell Freeway off-ramp (western side)	Earthworks: » Importing, spreading and compacting material	» Speed limit reduced to 60km/h » Trucks accessing site via ramps and Burns Beach Road	Ongoing to late July 2016
	Service location: » Excavating and relocating underground services » Installing and removing traffic barriers and traffic management		Ongoing to late June 2016 <i>Intermittent night works (7pm – 7am) required in June and July. <a href="#">Click here</a> for more information.</i>
	Construction of pedestrian underpasses to Currambine Station: » Backfilling	» Minor pedestrian deviation in place	Ongoing to early June 2016
	Construction of Principal Shared Path (PSP) and overpass: » Relocating services » Installing support walls	» Speed limit reduced to 60 km/h » Footpath closed and detoured	Ongoing to late 2016
Mitchell Freeway on-ramp (eastern side)	Earthworks: » Importing, spreading and compacting material	» Speed limit reduced to 60km/h » Trucks accessing site via ramps and Burns Beach Road	Ongoing to late 2016
	Construction of noise walls: » Clearing vegetation » Installing traffic barriers		

\*While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.



Week commencing 20 June 2016

## Burns Beach Road

Location	Activity	Traffic Impacts	Timing
Between Mitchell Freeway on and off-ramps	Burns Beach Road bridges construction: <ul style="list-style-type: none"> <li>» Steel fixing and concrete pours</li> <li>» Excavation of bridge pier footings</li> <li>» Backfilling abutment walls</li> </ul>	<ul style="list-style-type: none"> <li>» Speed limit reduced to 60 km/h</li> <li>» Footpath closed and detoured</li> </ul>	Ongoing to late 2016 <i>Intermittent night works (7pm – 7am) required in June and July. <a href="#">Click here</a> for more information.</i>

## Neerabup Road

Location	Activity	Traffic Impacts	Timing
Between Connolly Drive and rail line	Construction of shared bus/pedestrian underpass: <ul style="list-style-type: none"> <li>» Importing and backfilling with material</li> <li>» Pouring of concrete panels</li> <li>» Installation of pre-cast roof structure</li> </ul>	<ul style="list-style-type: none"> <li>» Trucks access site via Connolly Drive/Neerabup Road roundabout</li> </ul>	Ongoing until late June 2016
	Construction of Neerabup Road: <ul style="list-style-type: none"> <li>» Importing and removing material</li> </ul>		Ongoing until late 2016
	Installation of drainage and street lighting: <ul style="list-style-type: none"> <li>» Excavating, compacting and backfilling trenches</li> <li>» Installing drainage pipes and conduits</li> </ul>		Ongoing until early July 2016

\*While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.



Week commencing 20 June 2016

	<p>Neerabup Road bridge construction:</p> <ul style="list-style-type: none"> <li>» Steel fixing and concrete pours</li> <li>» Installation of piers and support wall structures</li> <li>» Delivery of bridge beams</li> <li>» Rock pitching</li> </ul>		Ongoing until late 2016
	<p>Installation of fauna and pedestrian underpasses:</p> <ul style="list-style-type: none"> <li>» Steel fixing and concrete pours</li> <li>» Lifting precast concrete culverts with crane</li> </ul>		Ongoing to early July 2016
Between rail line and Wanneroo Road	<p>Installation of fauna underpasses</p> <ul style="list-style-type: none"> <li>» Backfilling</li> </ul>	Nil	Ongoing to early July 2016
	<p>Construction of retaining walls</p> <ul style="list-style-type: none"> <li>» Excavating trenches</li> <li>» Laying of limestone blocks</li> </ul>	Nil	Ongoing until late July 2016
	<p>Construction of road alignment</p> <ul style="list-style-type: none"> <li>» Importing and removing pavement material</li> </ul>	Nil	Ongoing until late 2016

## Hester Avenue

Location	Activity	Traffic Impacts	Timing
From Ridgewood Boulevard to rail line	<p>Intersection and PSP construction:</p> <ul style="list-style-type: none"> <li>» Importing, spreading and compacting material</li> <li>» Asphaltting</li> </ul>	<ul style="list-style-type: none"> <li>» Speed limit reduced to 40 km/h</li> <li>» Minor pedestrian deviations in place</li> <li>» Road users may be</li> </ul>	<p>Ongoing until late July 2016</p> <p><i>Intermittent night works (7pm – 7am) and Sunday works (7am – 7pm) required during June and July. <a href="#">Click here</a> for more information.</i></p>

\*While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.



Week commencing 20 June 2016

	<p>Hester Avenue bridge construction:</p> <ul style="list-style-type: none"> <li>» Steel fixing and concrete pours</li> <li>» Backfilling of support wall structures</li> <li>» Earthworks to create embankments</li> <li>» Constructing bridge deck</li> <li>» Rock pitching</li> </ul>	<p>temporarily stopped by traffic controllers during evening works</p> <ul style="list-style-type: none"> <li>» Trucks accessing site via Hester Avenue</li> <li>» Traffic relocated onto new sections of Hester Avenue in late June 2016</li> </ul>	<p>Ongoing until late 2016</p> <p><i>Intermittent night works (7pm – 7am) and Sunday works (7am – 7pm) required during June and July. <a href="#">Click here</a> for more information.</i></p>
	<p>Service relocation:</p> <ul style="list-style-type: none"> <li>» Excavating and relocating underground services</li> </ul>		<p>Ongoing until early July 2016</p> <p><i>Intermittent night works (7pm – 7am) and Sunday works (7am – 7pm) required during June and July. <a href="#">Click here</a> for more information.</i></p>
<p>From rail line to Wanneroo Road</p>	<p>Hester Avenue construction:</p> <ul style="list-style-type: none"> <li>» Compacting material</li> <li>» Asphaltting</li> <li>» Kerb construction</li> <li>» Installing barriers</li> </ul>		<p>Ongoing until late 2016</p> <p><i>Intermittent night works (7pm – 7am) and Sunday works (7am – 7pm) required during June and July. <a href="#">Click here</a> for more information.</i></p>
	<p>Installation of drainage and street lighting:</p> <ul style="list-style-type: none"> <li>» Excavating, compacting and backfilling trenches</li> <li>» Installing drainage lids</li> <li>» Installing conduits</li> </ul>		<p>Ongoing until late 2016</p>

\*While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.



Australian Government

**BUILDING OUR FUTURE**



Contact us

**Call** 1800 883 402

**Email** [MFEenquiries@cpbcon.com.au](mailto:MFEenquiries@cpbcon.com.au)

**www.mainroads.wa.gov.au**

## Wanneroo Road

Location	Activity	Traffic Impacts	Timing
New Flynn Drive alignment	Site establishment: » Removing kerb and street lighting	» Nil	Ongoing
Between Flynn Drive and just north of Hall Road	Construction of new Wanneroo Road alignment: » Constructing pavement » Asphaltting » Installing temporary barriers » Installing street lighting	» Speed limit reduced to 60 km/h » Trucks accessing site via Wanneroo Road » Traffic relocated onto new sections of Wanneroo Road in late June 2016	Ongoing until late 2016 <i>Intermittent night works (7pm – 7am) and Sunday works (7am – 7pm) required during June and July. <a href="#">Click here</a> for more information.</i>

### Working Hours

Construction works will generally be conducted, Monday to Saturday between 7am and 7pm. Site maintenance, such as refuelling and dust suppression, is undertaken outside of these times. Some construction works will be required outside of these general hours and notification of such works will be provided to local residents where necessary.

### Traffic Changes

Changed traffic conditions are in place throughout the project area, including speed restrictions and lane closures. Reduced speed limits will remain in place throughout the duration of the project, where required, due to changed road conditions. Signage will be place through the works and we ask road users to follow all traffic management in place.

*\*While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.*

