

Freeway alignment

Location	Activity	Traffic Impacts	Timing
Between Burns Beach Road and Hester Avenue (eastern and western sides)	Earthworks: <ul style="list-style-type: none"> » Excavating and screening » Bringing in road pavement material, including limestone and crushed rock » Removing earth material » Placing, spreading and compacting limestone and crushed rock 	<ul style="list-style-type: none"> » Trucks accessing site via Burns Beach Road and Connolly Drive/Neerabup Road roundabout 	Ongoing until late August 2016
	Installation of drainage and lighting: <ul style="list-style-type: none"> » Excavating, compacting and backfilling trenches » Installing drainage pipes, lids and conduits 		Ongoing until August 2016
	Construction of noise walls: <ul style="list-style-type: none"> » Laying limestone blocks 		Ongoing until late July 2016

Freeway On & Off-Ramps at Burns Beach Road

Location	Activity	Traffic Impacts	Timing
Mitchell Freeway off-ramp (western side)	Earthworks: <ul style="list-style-type: none"> » Backfilling and compacting material 	<ul style="list-style-type: none"> » Speed limit reduced to 60km/h » Night works lane closures <p>Click here for more information</p>	Ongoing to August 2016 <i>Intermittent night works (7pm – 7am) required in July. Click here for more information.</i>

*While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.



Week commencing 4 July 2016

		» Trucks accessing site via ramps and Burns Beach Road	
	Construction of pedestrian underpasses to Currambine Station: » Backfilling » Installing support walls and formwork	» Minor pedestrian deviation in place	Ongoing to late July 2016
	Construction of Principal Shared Path (PSP) and overpass: » Installing support walls and reinforcement	» Speed limit reduced to 60 km/h » Footpath closed and detoured	Ongoing to late 2016
Mitchell Freeway on-ramp (eastern side)	Earthworks: » Importing, spreading and compacting material	» Speed limit reduced to 60km/h » Trucks accessing site via ramps and Burns Beach Road	Ongoing to late 2016
	Construction of noise walls: » Clearing vegetation		

Burns Beach Road

Location	Activity	Traffic Impacts	Timing
Between Mitchell Freeway on and off-ramps	Bridge construction: » Steel fixing and concrete pours » Excavation of bridge pier footings » Backfilling abutment walls	» Speed limit reduced to 60 km/h » Trucks access site via Burns Beach Road » Night works lane closures	Ongoing to late 2016 <i>Intermittent night works (7pm – 7am) required in July. Click here for more information.</i>

*While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.



Week commencing 4 July 2016

		<p>Click here for more information</p> <p>» Footpath closed and detoured</p>	
--	--	--	--

Neerabup Road

Location	Activity	Traffic Impacts	Timing
Between Connolly Drive and Wanneroo Road	Construction of shared bus/pedestrian underpass: » Importing and backfilling with material » Pouring concrete panels » Installing bridge deck	» Trucks access site via Connolly Drive/Neerabup Road roundabout	Ongoing until mid July 2016
	Construction of road alignment: » Importing and removing limestone and crushed rock material		Ongoing until late 2016
	Installation of drainage and street lighting: » Excavating, compacting and backfilling trenches » Installing drainage pipes and conduits		Ongoing until late August 2016
	Bridge construction: » Steel fixing and concrete pours » Installing piers, support wall structures and bridge beams » Delivery of bridge beams		Ongoing until late 2016 <i>Intermittent night works (7pm – 7am) required in July. Click here for more information.</i>
	Construction of retaining walls » Excavating trenches » Laying of limestone blocks	Nil	Ongoing until late July 2016

*While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.



Hester Avenue

Location	Activity	Traffic Impacts	Timing
From Ridgewood Boulevard to rail line	Intersection and PSP construction: <ul style="list-style-type: none"> » Importing, spreading and compacting material » Asphaltting 	<ul style="list-style-type: none"> » Speed limit reduced to 40 km/h » Minor pedestrian deviations in place » Road users may be temporarily stopped by traffic controllers during evening works » Trucks accessing site via Hester Avenue » Traffic relocated onto new sections of Hester Avenue in early July 2016 	Ongoing until late August 2016 <i>Intermittent night works (7pm – 7am) required during July. Click here for more information.</i>
	Bridge construction: <ul style="list-style-type: none"> » Steel fixing and concrete pours » Backfilling of support wall structures » Earthworks to create embankments » Constructing bridge deck » Finishing works to bridge underside 		
From rail line to Wanneroo Road	Hester Avenue construction: <ul style="list-style-type: none"> » Compacting material » Asphaltting » Kerb construction » Installing barriers 		
	Installation of drainage and street lighting: <ul style="list-style-type: none"> » Excavating, compacting and backfilling trenches » Installing drainage lids » Installing conduits 		Ongoing until late 2016

*While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.



Wanneroo Road

Location	Activity	Traffic Impacts	Timing
New Flynn Drive alignment	Site establishment: » Removing kerb and street lighting	» Nil	Ongoing
Between Flynn Drive and just north of Hall Road	Construction of new Wanneroo Road alignment: » Constructing pavement » Asphaltting » Installing traffic barriers » Installing street lighting	» Speed limit reduced to 60 km/h » Trucks accessing site via Wanneroo Road » Traffic relocated onto new sections of Wanneroo Road in mid July 2016 » Road users may be temporarily stopped by traffic controllers during evening works	Ongoing until late 2016 <i>Intermittent night works (7pm – 7am) and Sunday works (7am – 7pm) required during July. Click here for more information.</i>

Working Hours

Construction works will generally be conducted, Monday to Saturday between 7am and 7pm. Site maintenance, such as refuelling and dust suppression, is undertaken outside of these times. Some construction works will be required outside of these general hours and notification of such works will be provided to local residents where necessary.

Traffic Changes

Changed traffic conditions are in place throughout the project area, including speed restrictions and lane closures. Reduced speed limits will remain in place throughout the duration of the project, where required, due to changed road conditions. Signage will be place through the works and we ask road users to follow all traffic management in place.

**While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.*



NIGHT & SUNDAY WORKS

Wanneroo Road, Neerabup

1 to 31 July 2016

Night works will be undertaken on **Wanneroo Road** between Hall Road and Flynn Drive from **7pm to 5am** on intermittent nights throughout **July 2016**.

Work will also be undertaken on intermittent **Sundays** between **7am and 7pm**.

TRAFFIC IMPACT

Traffic travelling on Wanneroo Road and Flynn Drive may be stopped for short periods of time. Road users are asked to take extra care when travelling through the area and follow all traffic management in place.

WORK ACTIVITIES

Night and Sunday works will include:

- asphaltting
- constructing pavement
- relocating traffic
- installing signage
- installing and removing traffic management.

Various equipment and machinery will be used such as rollers, compactors and pavers.

We will minimise noise impacts on the local community as much as possible.

CONTACT US

For all queries please call 1800 883 402 or email MFEenquiries@cpbcon.com.au.



Australian Government



BUILDING OUR FUTURE

NIGHT WORKS

Hester Avenue

1 to 31 July 2016

7pm to 7am

Works will be undertaken on intermittent nights throughout **July**, between **7pm and 7am** at the following locations:

- **Hester Avenue**, between Ridgewood Boulevard and Wanneroo Road.
- **Ridgewood Boulevard**, just north of Hester Avenue.

WORK ACTIVITIES

Night works will include:

- Constructing pavement
- Asphaltting
- Relocating overhead lines
- Services works

Equipment will include plant and machinery such as graders, rollers and compactors.

We will minimise noise impacts on the local community as much as possible.

Works must be undertaken at night to minimise the impacts on day-time traffic volumes and to comply with the safety requirements when working in a rail corridor.

CONTACT US

For all queries please call 1800 883 402 or email MFEenquiries@cpbcon.com.au.



Australian Government

BUILDING OUR FUTURE



NIGHT WORKS

Burns Beach Road & Mitchell Freeway on/off-ramps

15 June to 31 July 2016

7pm to 5am

Night works will be undertaken between **7pm and 5am** on intermittent nights from **15 June to 31 July 2016** at the following locations:

- Burns Beach Road between the Mitchell Freeway on/off-ramps
- Mitchell Freeway northbound off-ramp to Burns Beach Road
- Burns Beach Road southbound on-ramp to Mitchell Freeway

TRAFFIC IMPACT

Lane closures and a reduced speed limit of 40km/h will be in place on Burns Beach Road and the Mitchell Freeway on/off-ramps.

Signage will be in place to guide road users through the works.

WORK ACTIVITIES

Night works will include:

- Installing scaffolding
- Installing bridge piers
- Installing traffic barriers
- Installing street lighting
- Constructing road pavement.

Works must be undertaken during night shift due to high day time traffic volumes.

The project will minimise impacts on the local community as much as possible, however some noise and vibration is expected.

CONTACT US

For all queries please call 1800 883 402 or email MFEenquiries@cpbcon.com.au.



Australian Government



BUILDING OUR FUTURE