

Freeway alignment

Week commencing 15 May 2017

Location	Activity	Traffic Impacts	Timing
Between Burns Beach Road and Clydebank Crescent (eastern and western sides)	Road and Principal Shared Path construction works: <ul style="list-style-type: none"> » Priming pavement and sealing pavements » Asphaltting 	» Trucks accessing site via Burns Beach Road and Connolly Drive/Neerabup Road roundabout	Ongoing until late May 2017 7am – 7pm & Intermittent Sundays 7am – 7pm
	Finishing works: <ul style="list-style-type: none"> » Installing w-beam barriers » Installing mulch » Installing permanent street signage and signage footings » Installing brick-paving » Line-marking » Rock-pitching » Installing fencing 		Ongoing until mid-2017 7am – 7pm
Between Clydebank Crescent and Clarkson Station (eastern and western sides)	Principal Shared Path construction works: <ul style="list-style-type: none"> » Priming pavement and sealing pavement » Asphaltting » Line-marking 		Ongoing until mid- 2017 7am – 7pm & Intermittent Sundays 7am – 7pm



	<p>Finishing works:</p> <ul style="list-style-type: none"> » Installing mulch » Installing permanent street signage and signage footings » Installing brick-paving » Line-marking » Installing fencing 		<p>Ongoing until mid-2017 7am – 7pm</p>
Between Clarkson Station and La Mirada Avenue (eastern and western sides)	<p>Principal Shared Path construction works:</p> <ul style="list-style-type: none"> » Priming pavement and sealing pavement » Asphaltting » Line-marking 		<p>Ongoing until mid-2017 7am – 7pm & Intermittent Sundays 7am – 7pm</p>
	<p>Finishing works:</p> <ul style="list-style-type: none"> » Installing mulch » Installing permanent street signage and signage footings » Installing brick-paving » Line-marking » Installing fencing 		<p>Ongoing until mid-2017 7am – 7pm</p>
Between La Mirada Avenue and Hester Avenue (eastern and western sides)	<p>Principal Shared Path construction works:</p> <ul style="list-style-type: none"> » Priming pavement and sealing pavement » Asphaltting 		<p>Ongoing until mid-2017 7am – 7pm & Intermittent Sundays 7am – 7pm</p>



	<p>Finishing works:</p> <ul style="list-style-type: none"> » Installing mulch » Installing permanent street signage and signage footings » Installing brick-paving » Line-marking » Installing fencing 		<p>Ongoing until mid-2017 7am – 7pm</p>
--	---	--	---

Freeway On & Off-Ramps at Burns Beach Road

Location	Activity	Traffic Impacts	Timing
Mitchell Freeway off-ramp (western side)	<p>Principal Shared Path construction works:</p> <ul style="list-style-type: none"> » Laying and compacting pavement materials » Priming and sealing pavements <p>Finishing works:</p> <ul style="list-style-type: none"> » Removing temporary traffic barriers and installing permanent traffic barriers » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs » Installing brick-paving » Installing fencing » Line-marking 	<ul style="list-style-type: none"> » Trucks accessing site via ramps » Speed limit reduced to 60km/h » Speed reduced to 40km/h and lane closures in place during night works 	<p>Ongoing until mid-2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights) & Intermittent Sundays 7am – 7pm</p>



Mitchell Freeway on-ramp (eastern side)	Road construction works:		
	<ul style="list-style-type: none"> » Priming and sealing pavements » Asphaltting 		
	Finishing works:		
	<ul style="list-style-type: none"> » Installing permanent traffic barriers » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs » Installing brick-paving » Installing fencing » Line-marking 		



Burns Beach Road

Location	Activity	Traffic Impacts	Timing
Between Connolly Drive and Yellowstone Way	Road and Principal Shared Path construction works: » Priming and sealing pavements » Asphaltting	» Burns Beach Road Footpath closed and detoured » Trucks accessing site via ramps and Burns Beach Road » Speed limit reduced to 60km/h » Speed limit reduced to 40km/h & lane closures in place during night works	Ongoing until mid-2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)
	Finishing works: » Removing temporary traffic barriers and installing permanent traffic barriers » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs » Installing brick-paving » Rock-pitching » Installing fencing		& Intermittent Sundays 7am – 7pm
	Principal Shared Path (PSP) bridge works: » Painting » Installing artwork		Ongoing until mid-2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)



Neerabup Road

Location	Activity	Traffic Impacts	Timing
Between Connolly Drive and Clarkson Station	Road and Principal Shared Path construction works: » Trimming, priming and sealing pavements » Asphaltting	» Trucks accessing site via Connolly Drive/Neerabup Road roundabout	Ongoing until mid-2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights) & Intermittent Sundays 7am – 7pm
	Finishing works: » Installing brick-paving » Installing mulch » Installing permanent signage and signage footings » Installing permanent traffic barriers » Installing fencing » Constructing kerbs » Line-marking		
Between Clarkson Station and Wanneroo Road	Finishing works: » Installing mulch » Installing permanent signage and signage footings » Installing permanent traffic barriers » Installing fencing » Line-marking	» Trucks accessing site via Connolly Drive/Neerabup Road roundabout and Wanneroo Road	Ongoing until mid-2017 7am – 7pm



Hester Avenue

Location	Activity	Traffic Impacts	Timing
Between Porongurup Drive and Wanneroo Road	Road and Principal Shared Path construction works: » Laying and compacting pavement materials » Priming and sealing pavements » Asphaltting	» Trucks accessing site via Hester Avenue » Minor pedestrian deviations in place » Speed limit reduced to 40 km/h » Road users may be temporarily stopped by traffic controllers during night works » Speed limit reduced to 40km/h & lane closures in place during night works	Ongoing until mid-2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights) & Intermittent Sundays 7am – 7pm
	Finishing works: » Constructing concrete barriers » Installing w-beam barriers » Installing mulch » Installing permanent street signage and signage footings » Constructing kerbs » Installing brick-paving » Installing fencing		Ongoing until mid-2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)



Wanneroo Road

Location	Activity	Traffic Impacts	Timing
Hester Avenue intersection	Pavement construction works: <ul style="list-style-type: none"> » Removing existing pavement materials and medians » Laying and compacting pavement materials » Priming pavement and sealing pavement » Asphaltting 	<ul style="list-style-type: none"> » Trucks accessing site via Wanneroo Road and Hester Avenue » Speed limit reduced to 60 km/h » 	Ongoing until mid-2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)
Between Hall Road and Flynn Drive	Finishing works <ul style="list-style-type: none"> » Installing permanent traffic barriers » Installing signage and signage footings » Installing brick-paving » Constructing kerbs » Installing mulch » Installing fencing » Rock-pitching » Asphaltting of service road » Remedial works to service road 	<ul style="list-style-type: none"> » Trucks accessing site via Wanneroo Road and service road » Wanneroo Road dual carriageway between Hall Road and Flynn Drive opening and speed limit rezoned to 80km/h in coming weeks (weather permitting) » Speed limit reduced to 60km/h and lane closures in place intermittently during finishing works 	Ongoing until mid-2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)
Joondalup Drive intersection	Pavement construction works: <ul style="list-style-type: none"> » Removing existing pavement materials » Asphaltting 	<ul style="list-style-type: none"> » Trucks accessing site via Wanneroo Road and Joondalup Drive 	Ongoing until May 2017 7am – 7pm &



	<p>Footpath construction works:</p> <ul style="list-style-type: none"> » Minor earthworks » Concrete pours 	<ul style="list-style-type: none"> » Joondalup Drive (northern verge) footpath closed and detoured » Speed limit reduced to 60 km/h » Road users may be temporarily stopped by traffic controllers during night works » Speed limit reduced to 40km/h & lane closures in place during night works 	<p>7pm – 5am (Night works required on intermittent nights)</p>
--	--	---	---

Other works

Location	Activity	Traffic Impacts	Timing
Mitchell Freeway northbound adjacent to Fairway Circle	<p>Variable Message Sign installation works:</p> <ul style="list-style-type: none"> » Excavating footings » Installing footings » Installing permanent barriers 	<ul style="list-style-type: none"> » Trucks accessing site via Fairway Circle » Speed limit reduced to 80 km/h » Speed limit reduced to 60km/h & lane closures in place during night works 	<p>Ongoing until mid-2017 7am – 7pm & 7pm – 5am (Night works required on intermittent nights)</p>

Working Hours

Construction works will generally be conducted, Monday to Saturday between 7am and 7pm. Site maintenance, such as refuelling and dust suppression, is undertaken outside of these times. Some construction works will be required outside of these general hours and notification of such works will be provided to local residents where necessary.



Traffic Changes

Changed traffic conditions are in place throughout the project area, including speed restrictions and lane closures. Reduced speed limits will remain in place throughout the duration of the project, where required, due to changed road conditions. Signage will be placed through the works and we ask road users to follow all traffic management in place.

**While every effort is made to ensure accuracy of information presented in this update, the details are subject to change.*



Above: Base-course works on the new Burns Beach Road on-ramp to Mitchell Freeway northbound



Above: Wanneroo Road, Neerabup



Australian Government

BUILDING OUR FUTURE



Contact us

Call 1800 883 402

Email MFEenquiries@cpbcon.com.au

www.mainroads.wa.gov.au